

Guideshare Exempt Projects																	
				Previous Obligations	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	FY 2031	FY 2032	FY 2033	STIP Cost (2021-2027)	Remaining Cost (2034+)	Notes
Exempt from Guideshare - Bridge Projects																	
P038282	Chester	SC 901 Mountain Cap Road over Rocky Creek	PE ROW CON	1,300 115 5,000											6,415		Updated 02.25.2019; Updated 10.25.2021 Move ROW from FY 22 to 21, C from FY 24 to 22; Increase R from 50K tp 115K and from FY 21 to FY 22.
P030425	Lancaster	SC 9 over Gills Creek	PE ROW CON	1,500				321							8,851		2016-40, updated 01.09.2017 Revised 01.16.2020; Updated 10.25.2021 ROW FY 2021 to FY 2022; Moved ROW from FY 2022 to FY 2023 per SCDOT 9/21/2022; 8/10/2023 Shift \$321,429 Right of Way/Bridges/Interstate-NHS/NHP funding from FY2023 to FY2027 and Shift Construction/Bridges/Interstate-NHS/NHP funding from FY2025 to FY2027 and increase from \$5,623,720 to \$7,029,650.
P030426	Lancaster	SC 9 over Wildcat Creek	PE ROW CON	1,300	279	13,047									14,626		2016-44, updated 01.09.2017 Revised 10.27.2017; Revised by PM CON \$4,873,890 from FY23 to CON \$13,046,980 to FY2025; Updated 10.25.2021 ROW FY 2021 to FY 2022; Moved ROW from FY 2022 to FY 2023 per SCDOT 9/21/2022.
P030423	Chester	SC 72 over South Fork Creek	PE ROW CON	1,300 134		4,177									5,611		2016-41, updated 01.09.2017, Revised 12.15.2017, Revised 8.4.2020, Moved Construction to 2025 per SCDOT PM, Updated 10.25.2021 ROW FY 2021 to FY 2022.
P030424	Chester	SC 72 over Bear Creek	PE ROW CON	1,600				166							8,192		2016-42, updated 01.09.2017, Revised 12.15.2017, Revised 7.24.2020, Moved ROW from 21 to 22 per SCDOT PM, Moved ROW from FY 2022 to FY 2023 per SCDOT 9/21/2022, 8/10/2023 Shift \$165,517 Right of Way/Bridges/Interstate-NHS/NHP funding from FY2023 to FY2027 and Shift Construction/Bridges/Interstate-NHS/NHP funding from FY2025 to FY2027 and increase from \$5,140,755 to \$6,425,944.
P038747	Lancaster	S-26 (Fork Hill Rd) over Horton Creek	PE ROW CON	1,600 50	5,138										6,788		SCDOT Added 6.29.2020; Per Project Manager 5.32.2023 change con from \$4.2 Million to \$5.138 Million and fchange con yr rom 2023 to 2024
P038748	Lancaster	S-294 (Uriah Rd) over Camp Branch	PE ROW CON	800				50 1875							2,725		SCDOT Added 6.29.2020, 8/10/2023 Shift \$50,000 Right of Way/Bridges/Off-System/STBGP funding from FY2022 to FY2027 and Shift Construction/Bridges/Off-System/STBGP funding from FY2024 to FY2027 and increase from \$1,500,000 to \$1,875,000, per SCDOT PM, 11/28/2023 Provided correction for ROW 2028 to 2027 and Con 2029 to 2027
	Union Chester Chester	Lead Restricted Design Build Package: S-87 Delta Rd. over Padgett's Creek S-300 Rambo Rd. over Shannon Creek (Little Rocky Creek Branch) S-58 Moffitt Creek Rd. over Little Rocky Creek	PE ROW CON	1,288 15,200											16,468		SCDOT Added 7.20.2020; Increased CON from \$12,151,600 to \$16,633,683 per PM, Remove Josh Log Rd to stand alone project 4/15/2021
	Lancaster	S-97 Josh Log Road over Tributary to Flat Creek	PE ROW CON				100 31 2068								2,199		Added as stand alone project 4/15/2021, 11/28/2023 Provided correction for PE, ROW, and CON to 2026. Removed project ID.
P030427	Union	SC 72 over Tyger River	PE ROW CON	2,250 300				17,101							19,651		2016-46, updated 01.09.2017 Revised 10.27.2017, SCDOT Moved ROW from FY 21 to FY 22; Moved ROW from FY 2022 to FY 2023 per SCDOT 9/21/2022, 8/10/2023 Shift Construction/Bridges/Interstate/NHS/NHP funding from FY2025 to FY2027 and increase from \$13,680,910 to \$17,101,138.
P038287	Lancaster	S-195/Camp Creek	PE ROW CON	960 25	3,888										4,873		Added by SCDOT 2/3/2021; \$25,000 for ROW from FY 22 to FY 23 per PM; 8/10/2023 increase from \$1,447,000 to \$3,888,125 per SCDOT PM. Moved CON from 2027 to 2024 per PM 10/27/2023
P041177	Lancaster	S-12 (Springdale Rd) Bridge Replacement over L and C Railroad	PE ROW CON	580	55	3,599									4,234		Added By SCDOT 1/25/2022 FY 2022 Bridge Program; 5/9/2022 SCDOT PM to increase PE from \$193K to \$380K; Added \$55,000 to ROW 2024 and \$3,599,210 to C 2025 per SCDOT 9/21/2022
P041176	Lancaster	S-57 (Old Landsford Rd) over Bear Creek	PE ROW CON	655	55	3,770									4,480		Added By SCDOT 1/25/2022 FY 2022 Bridge Program; 5/9/2022 SCDOT PM to increase PE from \$193K to \$655K/Added \$55,000 to ROW 2024 and \$3,700,000 to C 2025 per SCDOT 9/21/2022.
P041170	Lancaster	Closed and/or Load Restricted Bridges DB Package 2024-2 S-292 over Bear Creek	PE ROW CON	209	5,863										6,072		Added By SCDOT 1/25/2022 FY 2022 Bridge Program; Added \$4,379,412 \$2,138,508 C by SCDOT 9/21/2022, for the Closed and/or Load Restricted Bridges DB Package 2024-2, 2/9/2023 increased ROW funding for P041170 from \$187,131 to \$2,098,992 and CON from \$4,379 M to \$5,863 M per SCDOT PM.
P041173	York	S-1086 over Beaverdam Creek	PE ROW CON	187 2,006 376											2,193		Added By SCDOT 1/25/2022 FY 2022 Bridge Program; Added by SCDOT Construction totals to FY 2023, 7/20/2022, Per SCDOT 9/18/2023 Increased PE to \$375,789 CON to \$12,630,931 and moved CON to 2024.
P041236	Union	SC 215 over Fairforest Creek	PE ROW CON	342	12,631										13,007		Added By SCDOT 1/25/2022 FY 2022 Bridge Program; Added by SCDOT Construction totals to FY 2023, 7/20/2022, Per SCDOT 9/18/2023 Increased CON to \$5,844,931 and moved CON to 2024.
P041239	Union	SC 114 over Sandy Run	PE ROW CON	342	5,845										6,187		Added By SCDOT 1/25/2022 FY 2022 Bridge Program; Added by SCDOT Construction totals to FY 2023, 7/20/2